

Bid Summary
MRL Lab Remodel, Room 1056
FM070242S/987656

Bid Opening Date: Wednesday
April 4, 2007 @ 2:30PM
Project Manager: G. Levinthal



Contractor	Base Bid	Compensable Delay	Days	Total Compensable Delay	Total
<p>Anderson Systems 5958 Corta Street Goleta, CA 93117 805/683-6133/ Fax 805/964-2357</p> <p>Subcontractors: Architectural: Pacific Acoustics North Floors: Cover All Inc. (Phoenix Floors) Casework: ISEC Inc. Electrical: Imperial Electric Company Painting: D&D Painting Company Controls: Johnson Controls Inc. Air Balance: LA Air Balance Company, Inc.</p>	\$345,858.00	\$0.00	10	\$0.00	\$345,858.00
<p>Century Contractors Corp. 333 N. Lantana Street, Suite 118 Camarillo, CA 93010 805/482-7000/ Fax 805/482-7554</p>	No Bid Submitted		10		
<p>Commit Technologies 313 North First Street Lompoc, CA 93436 805/735-8887/ Fax 805/735-8826</p>	No Bid Submitted		10		

Bid Summary
MRL Lab Remodel, Room 1056
FM070242S/987656

Bid Opening Date: Wednesday
April 4, 2007 @ 2:30PM
Project Manager: G. Levinthal



Contractor	Base Bid	Compensable Delay	Days	Total Compensable Delay	Total
Echternacht Construction 3024 De La Vina Street, Suite D Santa Barbara, CA 93105 805/898-2644/ Fax 805/898-2646	No Bid Submitted		10		
EJS Construction Inc 4191 Carpinteria Ave., #7 Carpinteria, CA 93013 805/684-6381/ Fax 805/684-6312 Subcontractors: HVAC: West Coast Mechanical Inc. Electrical: VESB Inc., DBA Vastola Electric Plumbing: M/M Mechanical Inc Drywall: Garibay Drywall Inc. Millwork: Advanced Lab Concepts Inc. Paint: Mar Vista Painting Flooring: Cover All Inc. (Phoenix Floors)	\$329,300.00	\$0.00	10	\$0.00	\$329,300.00
Imperial Electric 6445 Calle Real Goleta, CA 93117 805/681-0676/ Fax 805/681-0703	No Bid Submitted		10		

Bid Summary
MRL Lab Remodel, Room 1056
FM070242S/987656

Bid Opening Date: Wednesday
April 4, 2007 @ 2:30PM
Project Manager: G. Levinthal



Contractor	Base Bid	Compensable Delay	Days	Total Compensable Delay	Total
Lack Construction 420 E. Carrillo Street Santa Barbara, CA 93101 805/963-3600/ Fax 805/963-6060 Subcontractors: Painting: Guy Smithson Painting & Decorating Plumbing: M/M Mechanical Inc. HVAC: West Coast Mechanical Inc. Electric/Data: VESB Inc DBA Vastola Electric Lab Casework: Advanced Lab Concepts Inc.	\$323,629.00	\$0.00	10	\$0.00	\$323,629.00
Lorenzo Perez Construction 837 Blaine Ave Filmore, CA 93015 805/907-3152	No Bid Submitted		10		
Schock Contracting 340 S. Kellogg, Suite J Goleta, CA 93117 805/681-9796/ Fax 805/681-9717	No Bid Submitted		10		

Bid Summary
MRL Lab Remodel, Room 1056
FM070242S/987656

Bid Opening Date: Wednesday
April 4, 2007 @ 2:30PM
Project Manager: G. Levinthal



Contractor	Base Bid	Compensable Delay	Days	Total Compensable Delay	Total
Smith Electric Service 2335 Meredith Lane Santa Maria, CA 93455 805/922-6243/ Fax 805/349-7270 Subcontractors: Lab Equipment: ISEC Inc. Paint: Guy Smithson Painting & Decorating Air Balance: LA Air Balance Company Inc. Controls: Johnson Controls Inc.	\$399,900.00	\$0.00	10	\$0.00	\$399,900.00
SBS Corporation 31416 Agoura Road, Suite 135 Westlake Village, CA 91361 818/597-4363/ Fax 818/597-4368	No Bid Submitted		10		
Urquidez Construction 2948 San Marcos Ave Los Olivos, CA 93441 805/688-5654/ Fax 688-3085	No Bid Submitted		10		