Mandatory Job Walk: **10/04/05 @ 10:00 AM Learning Center**
If you attended the job walk on 6/21, 6/22 or 8/01/05 you do not need to attend the job walk on 10/04/05.

MOSHER ALUMNI HOUSE

Project No. 981040

Bid Opening: **October 12, 2005 @ 2:30 PM**
Pack # 2.1, 3.1, 8.1, 9.2, 16.2

UCSB

PLAN HOLDERS DISTRIBUTION LIST

Company	Address	City	State	Zip	Phone	Fax	Gen/Sub	Date	Add #1	Add #2	Add #3	Add #4	Add #5	Add #6	Add #7	Add #8	Add #9	Add #10	Add #11
UCSB																			
PLAN ROOMS																			
Bid America	41085 Elm Street	Murrieta	CA	92562	951/677-4819	951/677-4814	Plan Rm	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
Builders Exchange of the Central Coast	100 12th Street, Bldg 2861	Marina	CA	93933	831/883-3933	831/582-2356	Plan Rm	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
Builders Notebook	316 N. Soledad Street	Santa Barbara	CA	93103	805/962-3194	805/962-3074	Plan Rm	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
McGraw-Hill Construction Data	1333 S. Mayflower Ave, 3rd Fl	Monrovia	CA	91016	626/932-6181	626/932-6189	Plan Rm	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
Reed Construction Data	30 Technology Parkway South, Ste 500	Norcross	GA	30092	800/876-4045	800/303-8629	Plan Rm	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
San Luis Obispo Contractor's Assoc.	3563 Sueldo, Ste G	San Luis Obispo	CA	93401	805/543-7330	805/543-7016	Plan Rm	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
Santa Maria Contractor's Assoc.	2003 N. Preisker Lane, Ste A	Santa Maria	CA	93454	805/925-1191	805/922-2983	Plan Rm	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
Tulare & Kings Counties Builders Exchange	636 W. Oak	Visalia	CA	93291	559/732-4568	559/732-7568	Plan Rm	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
Ventura County Contractor's Assoc.	1830 Lockwood Street	Oxnard	CA	93030	805/981-8088	805/981-8089	Plan Rm	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
CONSULTANTS																			
Soltek Pacific	PO Box 8390	Santa Barbara	CA	93118	805/961-9535	805/562-8584	Univ. Rep.	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
B3 Architects & Planners	2020 Alameda Padre Serra Ste 133	Santa Barbara	CA	93103	805/966-1547	805/966-1549	Consultant	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
DFD CornoyerHedrick	2425 E. Camelback Road, Ste 400	Phoenix	AZ	85016	602/381-4848	602/381-4844	Consultant	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
Flowers Associates	500 E. Montecito Street	Santa Barbara	CA	93103	805/966-2224	805/965-3372	Consultant	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
Howard & Van Sande Structural Eng.	525 Olive Street	Santa Barbara	CA	93101	805/963-6901	805/963-2073	Consultant	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
PBS Engineers, Inc	635 West Allen Avenue	San Dimas	CA	91773	909/542-7271	909/542-7272	Consultant	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
Suding Design	10 E. Islay Street	Santa Barbara	CA	93101	805/687-9455	805/687-9433	Consultant	09/28/05	06/23/05	07/05/05	07/29/05	08/02/05	08/05/05	08/08/05	08/10/05	08/12/05	08/23/05	09/28/05	10/07/05
CONTRACTORS							Bid Pack #												
Cook Erectors, Inc	1601-J West Central Avenue	Lompoc	CA	93436	805/736-6606	805/736-2042		09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	10/07/05
Tarlton & Son	4173 S. Fig Avenue	Fresno	CA	93706	559/486-0584	559/486-0511		09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	10/07/05
Steelcon, Inc	2677 S. Chestnut Avenue	Fresno	CA	93725	559/266-3823	559/266-3019		09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	10/07/05
Spiess Construction	1110 E. Clark Ave, Ste 210	Santa Maria	CA	93455	805/937-5859	805/934-4432		09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	
Diana Building Corp.	295 N. Blosser Road	Santa Maria	CA	93456	805/925-9533	805/928-2150		09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	10/07/05
Merco Construction	1175 Calle Suerte	Camarillo	CA	93012	805/987-8615	805/987-6606		09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	09/29/05	10/07/05
Anderson Burton Construction	1131 El Camino Real	Arroyo Grande	CA	93420	805/481-5096	805/473-8890		09/30/05	09/30/05	09/30/05	09/30/05	09/30/05	09/30/05	09/30/05	09/30/05	09/30/05	09/30/05	09/30/05	10/07/05
Burch Construction	425 10th Street	Ramona	CA	92065	760/788-9370	760/788-0325		10/04/05	10/04/05	10/04/05	10/04/05	10/04/05	10/04/05	10/04/05	10/04/05	10/04/05	10/04/05	10/04/05	10/07/05
Standard Drywall	3100 Palisades Drive	Corona	CA	92880	951/256-8656	951/256-8657		10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/07/05
Rey-Crest Roofing	3065 Verdugo Road	Los Angeles	CA	90065	323/223-2261	323/257-9329		10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/06/05	10/07/05
Best Roofing & Waterproofing	19027 S. Hamilton Avenue	Gardena	CA	90248	310/328-6969	310/328-9176		10/07/05	10/07/05	10/07/05	10/07/05	10/07/05	10/07/05	10/07/05	10/07/05	10/07/05	10/07/05	10/07/05	10/07/05
Canoga Rebar	10049 Canoga Avenue	Chatsworth	CA	91311	818/998-7848	818/998-0906		10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05
Precision Concrete	1945 Camino Vida Roble, Ste O	Carlsbad	CA	92008	760/930-0251	760/930-0681		10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05	10/10/05
Reyes Masonry	1795 Lemonwood Drive	Santa Paula	CA	93061	805/525-8134	805/933-2282		10/11/05	10/11/05	10/11/05	10/11/05	10/11/05	10/11/05	10/11/05	10/11/05	10/11/05	10/11/05	10/11/05	10/11/05
Central Service Supply	6555 Pardall Road	Goleta	CA	93117	805/968-3116	805/685-4468													