
Maximum Acceptance: $200,000.00
Project No. FM 071366 DB/987685
University Representative: Steven Eggemeyer

DESIGN BUILD PROPOSAL
PSYCHOLOGY BASEMENT MRI MACHINE ROOMS

 General Contractor Base Bid Compensable Delay Days

Total 
Compensable - 
Phase 1 Compensable Delay Days

Total 
Compensable - 
Phase 2

Base Bid w/unit 
prices & 
Compensable 
Delays Total Alternates 

AESCO Technologies NO BID SUBMITTED 5 $0.00 10 $0.00 $0.00 $0.00

AMB - Advanced Medical Builders $133,571.00 $0.00 5 $0.00 $740.00 10 $7,400.00 $140,971.00 $0.00
17291 Irvine Blvd, Ste 418
Tustin, Ca 92780
T: (714) 614-1573     FAX: (714) 838-2612

Subcontractors
HVAC: K&S Air Conditioning, Inc.
Electrical: Rubio Electric Inc.
Flooring: Shaw Contract Flooring Services dba Spectra

E. H. Butland $292,000.00 $0.00 5 $0.00 $855.00 10 $8,550.00 $300,550.00 $0.00
6100 Yolanda Ave.
Reseda, CA 91335
T: (818) 996-7600     FAX: (818) 881-3047

Subcontractors
HVAC: Imperial Air Conditioning
Acoustacal Ceiling: Cali Acoustics
RF Shielding: MRI Corporation
Cabinets: Interior Resources

Lack Construction  NO BID SUBMITTED 5 $0.00 10 $0.00 $0.00 $0.00

Smith Electric Service  NO BID SUBMITTED 5 $0.00 10 $0.00 $0.00 $0.00
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