

UNIVERSITY OF CALIFORNIA, SANTA BARBARA

BERKELEY • DAVIS • IRVINE • LOS ANGELES • MERCED • RIVERSIDE • SAN DIEGO • SAN FRANCISCO



SANTA BARBARA • SANTA CRUZ

OFFICE OF DESIGN & CONSTRUCTION SERVICES and PHYSICAL FACILITIES

CONTRACTING SERVICES  
Building 439  
Santa Barbara, California 93106-1030  
Telephone (805) 893-3356  
Fax (805) 893-8592

**SENT VIA:**  FAX ON THIS DATE  
 HAND DELIVERY ON THIS DATE  
 FEDERAL EXPRESS ON THIS DATE  
 UNITED PARCEL SERVICE ON THIS DATE

HOLDERS OF PLANS AND SPECIFICATIONS:

Leak Remediation Program – Glass Block Replacement  
Project No. FM060555S/980475/127-47

**Addendum No. 1**

October 24, 2006

Enclosed is **ADDENDUM NO. 1** to the Construction Documents on the above-captioned project.

The request for sealed bids for a Lump Sum Contract for this project is withdrawn.

A handwritten signature in black ink, appearing to read "Anna Galanis", is written in a cursive style.

Anna Galanis  
Director, Contracting Services

ADDENDUM NUMBER 1

to the

Construction Documents  
October 24, 2006

GENERAL

The following changes, additions or deletions shall be made to the following document(s) as Indicated; all other conditions shall remain the same.

I. ALL CONTRACT DOCUMENTS

Item No.

- |   |  |
|---|--|
| 1 | The request for sealed bids for a Lump Sum Contract for this project is withdrawn. |
|---|--|

END OF ADDENDUM NO. 1