

BID SUMMARY

BASE BID		COMPENSABLE DELAY			ALTERNATES		TOTAL	
General Contractor	Base Bid	Compensable Delay	Days	Total Compensables	Alternate No. 1 <i>[Used as a basis of award]</i>	Base Bid w/ Compensable Delays	Total SELECTED Alternates	Total with Base Bid, Selected Alternate(s) & Compensables
Kone Inc. (J-7)**	\$875,775.00	\$2,940.00	5	\$14,700.00	\$35,250.00	\$890,475.00	\$35,250.00	\$925,725.00
1821 Tyburn Street Glendale, CA 91204 T: (818) 781-0499 FAX: (818) 637-4857	**Apparent Lowest Responsible Bidder**							
Subcontractors: City Lift, Inc. (Cab Interiors)								
Republic Elevator Company (D-9)	\$1,069,585.00	\$2,000.00	5	\$10,000.00	\$58,438.00	\$1,079,585.00	\$58,438.00	\$1,138,023.00
77 S. Fairview Avenue Goleta, CA 93117 T: (805) 683-2056 FAX: (805) 683-8948								
Subcontractors: N/A								