

BID OPEN

BASE BID		COMPENSABLE DELAY			ALTERNATES		
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Alternate #2	Alternate #3
B-4	\$5,868,661.79	\$1,823.00	5	\$9,115.00	\$135,496.79	\$93,057.23	\$13,229.45
T-3	\$6,240,000.00	\$2,000.00	5	\$10,000.00	\$127,500.00	\$127,500.00	\$15,000.00
A-1	\$6,892,217.00	\$1,500.00	5	\$7,500.00	\$190,000.00	\$125,000.00	\$210,000.00
Q-5	\$6,662,000.00	\$2,000.00	5	\$10,000.00	\$137,400.00	\$141,100.00	\$199,800.00
D-2	\$5,472,500.00	\$0.00	5	\$0.00	\$139,000.00	\$133,500.00	\$15,000.00