

BASE BID		COMPENSABLE DELAY			ALTERNATES					TOTAL PROJECT COST		
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Alternate #2 NOT USED	Alternate #3	Alternate #4	Alternate #5	Base Bid & Compensable Delays	Total Alternates	Total with all Alternates
<b>Diana Building Corp.</b>												
295 N. Blosser Road	\$7,877,000.00	\$1,750.00	20	\$35,000.00	\$35,000.00	\$0.00	\$0.00	\$101,000.00	\$60,000.00	\$7,912,000.00	\$76,000.00	\$7,988,000.00
Santa Maria, CA 93456							No Change		Deduct			
T: 805/925-9533 FAX: 805/928-2150												\$7,947,000.00
Subcontractors:												Total + Alt 1
Earthwork & Demo - Schwann Brother's	Structural Steel - Junior Steel Co.			Waterproofing - SB Surfacing			Plaster - Stucco Concepts			Aud. Seating - Sierra School	\$8,013,000.00	Total + Alt 3
Driller Piers - Calex Engineering	Steel Deck - Alexander Buggy			Insulation - Masco Contr's Svcs			Drywall - AGS Wall Sys.			Fire Protection - Casco	\$7,912,000.00	Total + Alt 4
Underground - Victoria's Excavation	Metal Fab - Junior Steel Co.			Roofing - Derrick's Roofing			Acoust. Ceilings - Coustic Glo			Plumbing/HVAC - JR Barto Htg.	\$7,852,000.00	Total + Alt 5
Irrigation - C&S Landscape	Arch Join Sys. - Weiss S/M			S/M Flash. - Weiss S/M			Flooring - Floor Connection			Electrical - Taft Electric		
Rebar - Vista Steel	Arch Woodwork - K&Z Cabinet Co			Glazing/Curtain - Wolf CGS			Painting - Vanguard Painting			Sunshades - B & C Awnings		
<b>Douglas E. Barnhart Inc.</b>	NO BID											
10760 Thornmint Rd.		\$0.00	20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
San Diego, CA 92127												
T: 858/385-8200 FAX: 858/385-8201												
Subcontractors												
<b>Evans &amp; Sons, Inc</b>	NO BID											
25812 Springbrook Avenue		\$0.00	20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Santa Clarita, CA 91350												
T: 661/254-8787 FAX: 661/254-5959												
Subcontractors												
<b>Harbor Construction</b>	NO BID											
15550 Rockfield Blvd. Ste B-100		\$0.00	20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Irvine, CA 92613												
T: 949/457-1888 FAX: 949/457-9888												
Subcontractors												

BASE BID		COMPENSABLE DELAY			ALTERNATES					TOTAL PROJECT COST			
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Alternate #2 NOT USED	Alternate #3	Alternate #4	Alternate #5	Base Bid & Compensable Delays	Total Alternates	Total with all Alternates	
<b>JMR Cosntruction</b>													
90 Blue Ravine Road	\$8,450,000.00	\$1,500.00	20	\$30,000.00	\$20,000.00	\$0.00	\$0.00	\$127,000.00	-\$60,000.00	\$8,480,000.00	\$87,000.00	\$8,567,000.00	
Folsom, CA 95630							No Alternate		Deduct				
T: 916/357-5167 FAX: 916/357-5172							Price given						
Subcontractors													
Flooring - Floor Connection	Electric - Taft			Drywall - Tarlton							\$8,500,000.00	Total + Alt 1	
Sunshades - BC	Earthwork demo - Swan										\$8,480,000.00	Total + Alt 3	
Fire Sprink. - R & R Fire Protection	Metal Deck - Martn Metal										\$8,607,000.00	Total + Alt 4	
Plumbing - Rutan	Window - Spectrum										\$8,540,000.00	Total + Alt 5	
HVAC - Dahl	Plaster - Stucco Concepts												
<b>Lack Construction</b>	NO BID												
420 East Carrillo Street		\$0.00	20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
Santa Barbara, CA 93101													
T: 805/963-3600 FAX: 805/963-6060													
Subcontractors													
<b>SaifCo Construction</b>	NO BID												
31368 Via Colinas, Ste 102		\$0.00	20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
Westlake Village, CA 91362													
T: 818/584-0096 FAX: 818/584-0098													
Subcontractors													
<b>Viola Inc.</b>													
1144 Commercial Ave.	\$7,815,000.00	\$1,650.00	20	\$33,000.00	\$33,000.00	\$0.00	\$20,000.00	\$95,000.00	\$56,000.00	\$7,848,000.00	\$92,000.00	\$7,940,000.00	
Oxnard, CA 93031									Deduct				
T: 805/487-3871 FAX: 805/487-3870													
Subcontractors													
Demo/Earthwork - Schwan	Structural Steel - Junior				S/M Flash. & Trim - Weiss				Acoustical - Coustic-Glo			\$7,881,000.00	Total + Alt 1
Drilled Piles - Calnex	Metal Decking - Alexander Buggy				Steel Doors Frames & Hdwr. - Door Stop				Spl. Coloration Concrete - SB Surfacing			\$7,868,000.00	Total + Alt 3
Landscaping & Irrigation - Ployboy	Metal Fab. & Rail. - Junior				Curtain Wall Glass & Glazing - Wolf				Carpet & Resil. Flr. - AC Ramirez			\$7,943,000.00	Total + Alt 4
Rebar - Vista	Waterproofing/Joint Sealants - SB Surfacing				Metal Studs & Drywall - AGS				Painting & Coatings - Certapro			\$7,792,000.00	Total + Alt 5
Cast in Place Concrete - DJS	Roofing - Derricks				Lath & Plaster - Stucco				Alum. Sun Shade - B & C				
Fire sprinklers - Cja;emge	Plumbing - M/M				HVAC - Environmental				Electrical, Comm & FA - Taft				
		\$0.00	20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	