

General Contractor	BASE BID					COMPENSABLE DELAY			TOTAL PROJECT COST		Total with all Alternates	
	Base Bid	Alternate #1	Alternate #2	Alternate #3	Alternate #4	Alternate #5	Compensable Delay	Days	Total Compensable	Base Bid w/ Compensable Delays		Total Alternates
A	\$653,000.00						0	10	0	653,000		
Subcontractors												
B	\$469,758.00						1,040.00	10	1,040.00	470,798.00		
Subcontractors												
C	\$646,963.00						0	10	0	646,963		
Subcontractors												