

Bid Summary  
 ONI West Fiber Optic Conduit Installation  
 FM060639S/986100

Bid Opening Date: Wednesday, October 4, 2006 @ 2:30PM  
 Project Manager: T. Foster



Company	Base Bid	Compensable Delay	Days	Total Compensable	Base Bid Plus Compensable Delay	Alternates	Total
<b>Golden State Utility Company</b> P.O. Box 2968 Turlock, CA 93581-2968 209/634-4981/ Fax 209/369-0196  Subcontractors: <b>Substructure:</b> Leo Tidwell Excavating Corp.	\$489,770.00	\$18,700.00	5	\$93,500.00	\$583,270.00	Alt. 1 Add \$68,000.00  Alt. 2 Add \$89,300.00	\$583,270.00
<b>Irish Construction</b> 2641 River Avenue Rosemead, CA 91770 626/288-8530/ Fax 626/288-4815  Subcontractors: <b>Directional Bore:</b> Sawco Inc DBA California Boring Inc. Subcontractors for Alternates 1 & 2: <b>Cable Placing:</b> Irish Communication	\$322,450.00	\$1,600.00	5	\$8,000.00	\$330,450.00	Alt. 1 Add \$55,401.00  Alt. 2 Add 51,185.00	\$330,450.00
<b>MGE Underground</b> P.O. Box 4189 Paso Robles, CA 93446 805/283-3510/ Fax 805/238-1975  Subcontractors: None	\$507,200.00	\$200.00	5	\$1,000.00	\$508,200.00	Alt. 1 Add \$59,200.00  Alt. 2 Add \$85,100.00	\$508,200
<b>MS Navarro Engineering</b> 10741 Viking Avenue Northridge, CA 91326 818/368-7262/ Fax 818/368-7065	No Bid Submitted		5			Alt. 1 NC OR Add \$ _____  Alt. 2 NC OR Add \$ _____	
<b>Taft Electric</b> 1694 Eastman Ave Ventura, CA 93003 805/642-0121/ Fax 805/644-1542	No Bid Submitted		5			Alt. 1 NC OR Add \$ _____  Alt. 2 NC OR Add \$ _____	

Bid Summary  
ONI West Fiber Optic Conduit Installation  
FM060639S/986100

Bid Opening Date: Wednesday, October 4, 2006 @ 2:30PM  
Project Manager: T. Foster