

Project: Recreation Center Locker Room Renewal Bldg. 516
 Project No. FM080446S/264-74
 University Representative: Deedee Ciancola

Bid Open: 2:30PM,
 September 15, 2008
 Estimated Construction Cost: \$400,000.00

General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Base Bid & Compensable Delays	Contract Total	Prequalification
Lack Construction - Reject Bid							
420 East Carrillo Street Santa Barbara, CA 93101 T: 805/963-3600 FAX: 805/963-6060	\$336,770.00	(Left Blank)	5	\$0.00	\$336,770.00		Received
Subcontractors							Failed
Demo- West Coast & Sons	Flashing & Roof Patching- Cambron Roof.				Lockers- Jessico dba. Russco	Electrical- Vastola Elec.	
Casework/Support Frames- Hales Eng	Glass- Performance Glass				HVAC- JR Barto		
Dehumid. Installation/Skylights- Seguro	Painting- Guy Smithson				Fire Protection- RJ Fire Sprinkler		
Casework- Superior Millwork	Plaster- Stucco Concepts				Plumbing- Koehler Plumbing		
Newton Construction - Reject Bid							
259 Higuera Street PO Box 3260 San Luis Obispo, CA 93401 SLO, CA 93403 T: 805/544-5583 FAX: 805/544-5584	\$348,000.00	\$100.00	5	\$500.00	\$348,500.00		Received
Subcontractors							Failed
HVAC- Dahl A/C	Lockers- C&S Construction						
Plaster- Stucco Concepts	Plumbing- Koehler Plumbing						
Roof- Cambron Roofing							
Fire Protection- Calif. Central F.P.							
Pacific Property Restoration							
3835 E. Thousand Oaks Blvd. Suite 210 Westlake Village, CA 91362 T: 800/607-5234 FAX: 818/991-7733	NO BID		5	\$0.00	\$0.00	\$0.00	
Subcontractors							
Russco							
2240 S. Thornburg St. Santa Maria, CA 93455 T: 805/922-1311 FAX: 805/928-2064	NO BID		5	\$0.00	\$0.00	\$0.00	
Subcontractors							
S. Santillano Construction							
PO Box 15 Richgrove, CA 93261 T: 661/599-5815 FAX: 661/725-6514	NO BID		5	\$0.00	\$0.00	\$0.00	
Subcontractors							

Project: Recreation Center Locker Room Renewal Bldg. 516
 Project No. FM080446S/264-74
 University Representative: Deedee Ciancola

Bid Open: 2:30PM,
 September 15, 2008
 Estimated Construction Cost: \$400,000.00

General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Base Bid & Compensable Delays	Contract Total	Prequalification
SBS Corporation							
31416 Agoura Road, Suite 135 Westlake, CA 91361-4621 T: 818/597-4363 FAX: 818/597-4368	\$324,500.00	\$500.00	5	\$2,500.00	\$327,000.00	\$324,500.00	Received
Subcontractors							
Roofing- M. Cambron Roofing	Toliet Partitions- Stumbaugh				Electrical- Venco Electric		
Painting- American Coatings	HVAC- Canoga Park Heat & Air				Skylites- Industrial Skylites		
Lath & Plaster- TST Plastering	Fire Protection- RJ Fire Sprinklers						
Lockers- Fortress Locker Sys.	Plumbing- M&M Mech						
Schock Contracting							
340 S. Kellogg, Ste J Goleta, CA 93117 T: 805/681-9796 FAX: 805/681-9717	NO BID		5	\$0.00	\$0.00	\$0.00	
Subcontractors							
Smith MEP							
1340 W. Betteravia Rd. Santa Maria, CA 93455 T: 805/621-5000 FAX: 805/621-5050	\$284,000.00	\$0.00	5	\$0.00	\$284,000.00	\$284,000.00	Received
Subcontractors							
Painting- American Coatings	Roofing- Channel Islands						
Stucco Patch- Patch Adams							
Counter Tops- Superior Millwork							
Skylights- Inter-sky							
Splendid Construction							
8939 S. Sepulveda Blvd. #110 Los Angeles, CA 90045 T: 805/205-3826 FAX: 310/342-0025	NO BID		5	\$0.00	\$0.00	\$0.00	
Subcontractors							
Tasco Construction							
651 Via Alondra, Ste 715 Camarillo, CA 93012 T: 805/987-1824 FAX: 805/359-0514	\$313,653.00	\$250.00	5	\$1,250.00	\$314,903.00	\$313,653.00	Received
Subcontractors							
Countertops- California Woodworking	Lockers- Rusco	Electric- KME Electric					
Roofing- Tom Curry Roofing	Fire Sprinklers- R&R Fire Protection						
Sklights- JnL Glass	Plumbing- Four R Plumbing						
Plaster- Specialty Team Inc.	HVAC- Adams Air						

