

Bid Summary
 Lab Conversions, Rooms 1612, 1622, 1612A, 1511, 1614, 1645
 FM100021S/987690

Construction Cost Estimate: \$547,000.00
 Bid Opening Date: Thursday, March 18, 2010 @ 2:30PM
 Univ. Rep: Mark Schwartzback

BASE BID		COMPENSABLE DELAY			ALTERNATES	TOTAL PROJECT COST	
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Base Bid & Compensable Delays	Total with all Alternates
Bottenfield Construction 24852 Apple Street Newhall, CA 91521	No Bid Submitted		5				
T: 661/260-1720 FAX: 661/260-1401 Subcontractors							
Brannon Inc., DBA Smith Electric Service 1340 W. Betteravia Road Santa Maria, CA 93455	\$430,318.00	\$0.00	5	\$0.00	\$6,700.00	\$430,318.00	\$437,018.00
T: 805/621-5055 FAX: 805/621-5190 Subcontractors							
Lab Equipment: Dow Diversified Inc. Flooring: Floor Connection Inc. Painting: Guy Smithson Painting & Decorating Inc. Glazing: South Coast Industries Inc., DBA Santa Barbara Glass Company Air Balance: Los Angeles Air Balance Co. Inc.							
C 3 Construction & Development 560 6th Street Paso Robles, CA 93446	No Bid Submitted		5				
T: 805/440-7106 FAX: 805/237-0225 Subcontractors							
EJS Construction 4191 Carpinteria Avenue, Ste 7 Carpinteria, CA 93013	\$385,000.00	\$0.00	5	\$0.00	\$17,500.00	\$385,000.00	\$402,500.00
T: 805/684-6381 FAX: 805/684-6446 Subcontractors						BID REJECTED	
Casework: Dow Diversified Inc. Paint: Versicolor Painting Company Inc. Drywall: Garibay Drywall Inc. Flooring: Floor Connection Inc. HVAC: Tower Air Inc. Plumbing: Koehler Plumbing Inc. Fire Sprinklers: Joy Equipment Protection Inc. Electrical: Blum & Sons Electrical Inc. DATA: Pacific Coast Sound \& Communications inc., DBA Pacificom							

This information has been reformatted from the original Bid Summary and is posted for information only.

Bid Summary
 Lab Conversions, Rooms 1612, 1622, 1612A, 1511, 1614, 1645
 FM100021S/987690

Construction Cost Estimate: \$547,000.00
 Bid Opening Date: Thursday, March 18, 2010 @ 2:30PM
 Univ. Rep: Mark Schwartzback

BASE BID		COMPENSABLE DELAY			ALTERNATES	TOTAL PROJECT COST	
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Base Bid & Compensable Delays	Total with all Alternates
Frank Schipper Construction	No Bid Submitted						
610 East Cota			5				
Santa Barbara, CA 93101							
T: 805/963-4359 FAX: 805/963-1270							
Subcontractors							
J & P Construction	No Bid Submitted						
2310 "A" Street			5				
Santa Maria, CA 93455							
T: 805/352-1144 FAX: 805/352-1156							
Subcontractors							
JHK Contractors Inc.	No Bid Submitted						
1614 N. Catalina Street			5				
Burbank, CA 91505							
T: 818/521-7627 FAX: 818/273-4304							
Subcontractors							
J. W. Bailey Construction Company	No Bid Submitted						
P.O. Box 506			5				
Santa Barbara, Ca 93102							
T: 805/963-1855 FAX: 805/965-9739							
Subcontractors							

This information has been reformatted from the original Bid Summary and is posted for information only.

Bid Summary
 Lab Conversions, Rooms 1612, 1622, 1612A, 1511, 1614, 1645
 FM100021S/987690

Construction Cost Estimate: \$547,000.00
 Bid Opening Date: Thursday, March 18, 2010 @ 2:30PM
 Univ. Rep: Mark Schwartzback

BASE BID		COMPENSABLE DELAY			ALTERNATES	TOTAL PROJECT COST	
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Base Bid & Compensable Delays	Total with all Alternates
Kinyon Construction 4591 Merridock Court Santa Maria, CA 93455 T: 805/938-7990 FAX: 805/934-9500 Subcontractors	No Bid Submitted		5				
Melchiori Construction 809 De La Vina Street Santa Barbara, CA 93101 T: 805/962-9505 FAX: 805/962-8776 Subcontractors	No Bid Submitted		5				
Newton Construction & Management Inc 259 Higuera Street/P.O. Box 3260 San Luis Obispo, Ca 93401/93403 T: 805/544-5583 FAX: 805/544-5584 Subcontractors Plumbing: Alpha Plumbing & Mechanical Inc. HVAC: Alpha Plumbing & Mechanical Inc. Flooring: Floor Connection Inc. Electrical: Dodds Electric Plaster: SLO Plastering Inc. Casework: Dow Diversified Inc. Painting: Versicolor Painting Company Inc.	\$410,000.00	\$200.00	5	\$1,000.00	\$9,000.00	\$411,000.00	\$420,000.00
Dotzler Construction Inc. DBA North Coast Construction P.O. Box 824 Lompoc, CA 93438 T: 805/740-1227 FAX: 805/740-1724 Subcontractors Lab Case Work: Lozano Caseworks Inc. Painting: California Pro Painting Inc., DBA CPPI Construction & Mechanical Glazing: South Coast Industries Inc., DBA Santa Barbara Glass Co. Flooring: Floor Connection Inc. Plumbing: Koehler Plumbing Inc. HVAC: Dahl Air Conditioning Inc. Electrical: Dodds Electric Demolition: West Coast & Sons's Drywall: ATI Construction ALT #1, Electrical: Dodds Electric	\$421,000.00	\$0.00	5	\$0.00	\$6,500.00	\$421,000.00	\$427,500.00
						BID REJECTED	

This information has been reformatted from the original Bid Summary and is posted for information only.

Bid Summary
 Lab Conversions, Rooms 1612, 1622, 1612A, 1511, 1614, 1645
 FM100021S/987690

Construction Cost Estimate: \$547,000.00
 Bid Opening Date: Thursday, March 18, 2010 @ 2:30PM
 Univ. Rep: Mark Schwartzback

BASE BID		COMPENSABLE DELAY			ALTERNATES	TOTAL PROJECT COST	
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Base Bid & Compensable Delays	Total with all Alternates
Onsite Construction	No Bid Submitted						
720 S. Frontage Road, #104-105 Nipomo, CA 93444			5				
T: 805/929-0326 FAX: 805/929-0267							
Subcontractors							
SBS Corporation	\$449,335.00	\$0.00	5	\$0.00	\$7,406.00	\$449,335.00	
31416 Agoura Road, Ste 135 Westlake Village, CA 91361							
T: 818/597-4363 FAX: 818/597-4368							
Subcontractors							
Electrical: ACC & Sons Electric Inc. Painting: Versicolor Painting Company Inc. Plumbing: Marseilles Plumbing Flooring: Floor Connection Inc.							
HVAC: Infiniti Air Climate Control Inc. Fire Sprinklers: A-Plus Fire Protection Inc. Glazing: South Coast Industries Inc., DBA Santa Barbara Glass Co.							
Drywall: Garibay Drywall Inc. Lab Casework: Dow Diversified Inc. Lath & Plaster: SLO Plastering inc.							
S. J. Deferville Construction Inc.	\$383,000.00	\$825.00	5	\$4,125.00	\$7,630.00	\$387,125.00	
2520 Skyway Drive Ste B Santa Maria, Ca 93455							
T: 805/925-2988 FAX: 805/346-2452							
Subcontractors							
Casework: Lozano Casework Inc. Floor Covering: Floor Connection Inc. Painting: Lieberman Painting Inc. HVAC: Tower Air Inc.							
Plumbing: Koehler Plumbing Inc. Fire Sprinklers: A-Plus Fire Protection Inc. Electrical: Dodd's Electric							
Glass/Glazing: South Coast Industries Inc., DBA Santa Barbara Glass Co.							
Tasco Construction	No Bid Submitted						
651 Via Alondra, Ste 715 Camarillo, CA 93012			5				
T: 805/987-1824 FAX: 805/389-0514							
Subcontractors							