



Bid Summary  
 Hatlen Theater - Lighting, Sound, Comm/Data Upgrade  
 FM100111S/981710

Estimated Construction Cost: \$725,000.00  
 Bid Opening Date: Wednesday, June 2, 2010 @ 2:30PM  
 Univ. Rep: G. Levinthal

BASE BID		COMPENSABLE DELAY			ALTERNATES		TOTAL PROJECT COST			
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Alternate #2 -Post Award	Base Bid w/unit prices & Compensable Delays	Base Bid w/unit prices & Compensable Delays & Alt. 1	Total with all Alternates	Qualify/Not Qualify
<b>LVH Entertainment Systems</b> 300 Irving Drive Oxnard, CA 93030 T: 805/278-4587 FAX: 805/278-7709 Subcontractors <b>Elevator: Kone Inc.</b>	\$710,462.00	\$100.00	10	\$1,000.00	Deduct -\$24,958.00	Add \$29,818.00	\$711,462.00	<b>\$686,504.00</b>	\$716,322.00	
<b>Musson Theatrical</b> 890 Walsh Avenue Santa Clara, CA 95050 T: 408/986-0210 FAX: 408/986-9552	No Bid Submitted		10							
<b>MPA Lighting Inc.</b> 6640 Sunset Blvd., Ste 100 Hollywood, CA 90020 T: 323/461-7285 FAX: 323/461-7286	No Bid Submitted		10							
<b>Quintron</b> 2105 South Blosser Road Santa Maria, CA 93458 T: 805/928-4343 FAX: 805/928-5775	No Bid Submitted		10							
<b>Taft Electric Company</b> 650 Alamo Pintado Road, , 201 Solvang, CA 93463 T: 805/642-0121 FAX: 805/650-9015 Subcontractors <b>Abatement: Asbestos Control Testin Inc.</b> <b>Stage Controls (Lift): Kone Inc.</b>	\$566,831.00	\$0.00	10	\$0.00	Deduct -\$27,240.00	Add \$20,662.00	\$566,831.00	<b>\$539,591.00</b>	\$560,253.00	Not Qualified Bid Rejected