

Bid Summary  
Harder Stadium Press Box Renovation  
FM100303S/987754

Estimated Construction Cost: \$94,692.00  
Bid Opening Date: Tuesday, July 13, 2010 @ 2:30PM  
Univ. Rep: D. Ciancola

BASE BID		COMPENSABLE DELAY			TOTAL PROJECT COST	
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Base Bid + Extended Compensable Delay+Alternate 1
<b>Brannon Inc., DBA Smith Electric Service</b>	\$125,016.00				ADD	<b>\$133,016.00</b>
1430 W. Betteravia Road Santa Barbara, CA 93455		\$0.00	20	\$0.00	\$8,000.00	
T: 805/621-5000 FAX: 805/621-5050 Subcontractors						
<b>Acoustical Ceilings:</b> Pacific Acoustics North <b>Carpet:</b> Curtis Carpet, Inc. <b>Paint:</b> Guy Smithson Painting & Decorating Inc. <b>Abatement &amp; Demo:</b> Channel Coast Corp. <b>Roofing:</b> Craig Roofing Company Inc.						
<b>Concord Construction</b>	No Bid Submitted					
5547 Yarmouth Ave, #8 Encino, CA 91131			20			
T: 818/922-5223 FAX: 818/627-9006 Subcontractors						
<b>Cornejo Constructon</b>	No Bid Submitted					
809 E. Carrillo St reet Satna Barbara, CA 93101			20			
T: 805/965-6404 FAX: 805/965-7644 Subcontractors						
<b>EJS Construction</b>	\$88,800.00				ADD	<b>\$97,550.00</b>
4191 Carpinteria Ave., Suite 7 Carpinteria, CA 93013		\$0.00	20	\$0.00	\$8,750.00	
T: 805/684-6381 FAX: 805/684-6312 Subcontractors						
<b>Roof:</b> Craig Roofing Company Inc. <b>Flooring:</b> Curtis Carpet Inc <b>Paint:</b> Mar Vista Painting <b>Ceiling:</b> Pacific Acoustic North Inc <b>Cab. Countertop:</b> Superior Millwork of SB Inc. <b>Electrical:</b> RA Electric <b>Deck/Coating:</b> SB Surfacing Inc. <b>Data/Communications:</b> Pacific Coast Sound a& Communications Inc., DBA Pacific Communications <b>Abatement:</b> Channel Coast Corp.						
<b>GRL</b>	\$129,333.00				ADD	<b>\$164,240.00</b>
P.O. Box 2421 Orcut, CA 93457		\$750.00	20	\$15,000.00	\$19,907.00	
T: 805/347-7860 FAX: 805/347-1999 Subcontractors						
<b>Roofing:</b> Pueblo Construction Inc. <b>Doors/Hardware:</b> The Door Stop <b>Acoustical Tile:</b> Tikal Acoustics <b>Carpet:</b> Leslie Aron DBA LACO Floor Covering Company <b>Signage:</b> P.S. Services Inc. <b>Casework:</b> Dynamic Cabinet Designs Inc. <b>Electrical/Communications:</b> Betary Inc. DBA Sage Electric						

Bid Summary  
Harder Stadium Press Box Renovation  
FM100303S/987754

Estimated Construction Cost: \$94,692.00  
Bid Opening Date: Tuesday, July 13, 2010 @ 2:30PM  
Univ. Rep: D. Ciancola

BASE BID		COMPENSABLE DELAY			TOTAL PROJECT COST	
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Base Bid + Extended Compensable Delay+Alternate 1
<b>Kinyon Construction Inc.</b>	\$138,901.00				ADD	<b>\$147,550.00</b>
4591 Merridock Ct. Santa Maria, CA 93455		\$0.00	20	\$0.00	\$8,649.00	
T: 805/938-7990 FAX: 805/934-9500 Subcontractors						
<b>Casework/Cabinet:</b> Superior Millwork of SB Inc. <b>Doors/Framing:</b> RK & G Construction						
<b>Acoustic Ceiling:</b> Pacific Acoustics North <b>Flooring:</b> Curtis Capet Inc.						
<b>Windows:</b> South Coast Industries DBA Santa Barbara Glass Co <b>Abatement:</b> Channel Coast Corporation						
<b>Electrical/Communications:</b> Blum & Sons Electrical Inc. <b>Painting:</b> Guy Smithson Painting & Decorating Inc. <b>Roofing:</b> Craig Roofing Company Inc.						
<b>MACCOR Inc.</b>	No Bid Submitted					
1956 Paaancho Road Camarillo, CA 93010			20			
T: 805/585-9001 FAX: 805/384-0593 Subcontractors						
<b>Patscheck Construction Company</b>	No Bid Submitted					
P.O. Box 1194 Camarillo, CA 93011			20			
T: 805/383-2298 FAX: 805/383-2297 Subcontractors						
<b>SBS Corporation</b>	\$102,256.00				ADD	<b>\$111,631.00</b>
31416 Agoura Rd., #135 Westlake Village, CA 91361		\$0.00	20	\$0.00	\$9,375.00	
T: 818/597-4363 FAX: 818/597-4363 Subcontractors						
<b>Millwork:</b> Superior Millwork of SB Inc. <b>Painting:</b> Vanguard Painting Inc.						
<b>Glazing:</b> South Coast Industries DBA Santa Barbara Glass Co. <b>Flooring:</b> Leslie Aron DBA LACO Floor Covering Company						
<b>Abatement:</b> Channel Coast Corporation <b>Electrical:</b> All Power Systems <b>Roofing Repair:</b> Craig Roofing Company Inc.						
<b>Alternate 1 - Roofing:</b> Craig Roofing Company Inc.						
<b>Schmidt &amp; Schmidt Construction</b>	\$94,292.00				N/C	<b>\$104,792.00</b>
103 N. Nopal Santa Barbara, CA 93103		\$500.00	20	\$10,000.00	\$0.00	
T: 805/884-4903 FAX: 805/889-4911 Subcontractors						
<b>Roofing:</b> Mendez Roofing Inc. <b>Electrical:</b> Art Reed Electric <b>Drywall:</b> Master Drywall						
<b>Electrical:</b> Coastal Constructors Inc. <b>Flooring:</b> BPT Flooring <b>Welding:</b> Delta Welding & Fabrication Inc.						
<b>Roofing/Moisture Test:</b> Reid Roofing Inc. <b>Painting:</b> Adanac Painting						

Bid Summary  
 Harder Stadium Press Box Renovation  
 FM100303S/987754

Estimated Construction Cost: \$94,692.00  
 Bid Opening Date: Tuesday, July 13, 2010 @ 2:30PM  
 Univ. Rep: D. Ciancola

BASE BID		COMPENSABLE DELAY			TOTAL PROJECT COST	
General Contractor	Base Bid	Compensable Delay	Days	Total Compensable	Alternate #1	Base Bid + Extended Compensable Delay+Alternate 1
<b>SJ Deferville</b>	No Bid Submitted					
2520 Skyway Dr. Santa Maria, CA 93455			20			
T: 805/9252988 FAX: 805/346-2452 Subcontractors						
<b>Tasco Construction</b>	No Bid Submitted					
2802 N. Ventura Ave, Suite A Ventura, CA 93001			20			
T: 805/987-1824 FAX: 805/648-2235 Subcontractors						